

Goal: To develop genuine local connections, particularly with those living with hardships

Action Step #1: Assess the needs in your community					Timeline					
Priority	Task (Action Item)	Phase	Assigned	Status	Start Date	Due Date	Planned Hours	Materials Required	Cost	Notes
High	Assemble a Curious Grace Facilitation Committee	Planning		50%			3 weeks		\$	
High	Begin preliminary discussions	Planning		50%			1 week		\$	
High	Offer listening sessions to community	Planning		50%			1 week		\$	
Medium	Approach appropriate community/faith leaders	Planning		75%			1 week		\$	
Low	Develop a community network database for ongoing contact	Planning		25%			1 week		\$	

Action Step #2: Design Your Own Curious Grace Model					Timeline					
Priority	Task (Action Item)	Phase	Assigned	Status	Start Date	Due Date	Planned Hours	Materials Required	Cost	Notes
High	Identify an appropriate location/site	Planning		50%			2 weeks		\$	
High	Draw up a regular schedule for meetings/activities	Planning		50%			2 weeks		\$	
Medium	Draft content and stimulus for future discussions	Planning		75%			1 week		\$	
Low	Find interested organisations/businesses to partner with	Planning		25%			1 week		\$	

Action Step #3: Launch Pilot					Timeline					
Priority	Task (Action Item)	Phase	Assigned	Status	Start Date	Due Date	Planned Hours	Materials Required	Cost	Notes
High	Host group activity/forum/table talk/event	Execution		50%			1 week		\$	
High	Divide responsibilities & agency amongst group	Execution		75%			2 weeks		\$	
Medium	Assess monthly budget	Execution		75%			1 week		\$	
Low	Manage the flow of attendees and their satisfaction levels	Execution		25%			2 weeks		\$	
Low	Monitor the project's progress and trajectory	Execution		25%			2 weeks		\$	